Anexa 1

ROP Quantified objectives - Indicators

Priority Axis 1: Support to sustainable development of urban growth poles
Proposed modification of indicators 

	Indicator
	Unit
	Baseline
	Baseline Year
	Source
	Target

(2015)

	OUTPUT

	Integrated urban development plans accepted 
	No
	-
	-
	ROP Monitoring System - SMIS/IB/MA reports
	30

	Projects ensuring the improvement of the urban infrastructure and urban services, including urban transport 
	No
	-
	-
	ROP Monitoring System - SMIS
	60

	Projects promoting the development of sustainable business environment 
	No
	-
	-
	ROP Monitoring System - SMIS
	15

	Projects ensuring the rehabilitation of social infrastructure, including social housing and improvement of social services 
	No
	-
	-
	ROP Monitoring System - SMIS
	25

	RESULT

	Inhabitants benefiting from the implementation of projects within integrated urban development plans
	No
	-
	-
	ROP Monitoring System - SMIS
	400,000



	Companies established in the regional and local growth poles
	No
	-
	-
	ROP Monitoring System - SMIS
	400

	Jobs created / saved 
	No
	-
	-
	ROP Monitoring System - SMIS
	1,500


Indicators existing in ROP

	Indicator
	Unit
	Baseline
	Baseline Year
	Source
	Target

(2015)

	OUTPUT

	Integrated urban development plans implemented 
	No
	-
	-
	ROP Monitoring System - SMIS
	30

	Projects ensuring the sustainability and improving urban public infrastructure within the integrated urban plans, in total budget allocated 
	% 
	-
	-
	ROP Monitoring System - SMIS
	60

	Projects promoting businesses and entrepreneurship within the integrated urban plans, in total budget allocated
	%
	-
	-
	ROP Monitoring System - SMIS
	15

	Projects offering services to promote equal opportunities and social inclusion within the integrated urban plans, in total budget allocated
	%
	-
	-
	ROP Monitoring System - SMIS
	25

	Inhabitants benefiting from the implementation of integrated urban development plans


	No
	-
	-
	ROP Monitoring System - SMIS
	400,000

	RESULT

	Companies established in the “urban action zones”
	No
	-
	-
	Survey
	400

	Jobs created / saved in “urban action zones”
	No
	-
	-
	Survey
	1,500


Priority Axis 2: Improvement of regional and local transport infrastructure 

Proposed modification of indicators 

	Indicators
	Unit

	Baseline
	Baseline Year
	Source
	Target  (2015)

	OUTPUT
	

	Length of rehabilitated/

modernized county roads (non TEN-T)
	Km
	-
	-
	ROP Monitoring System - SMIS
	877

	Length of rehabilitated/

modernized urban streets (non TEN-T)
	Km
	-
	-
	ROP Monitoring System- SMIS 
	411

	Length of rehabilitated /constructed by-passes (non TEN-T)
	Km
	-
	-
	ROP Monitoring System- SMIS 
	219

	RESULT

	Increase passengers traffic on the rehabilitated, constructed, modernized roads
	%
	-
	-
	Surveys
	10

	Increase freight traffic on the rehabilitated, constructed, modernized roads
	%
	-
	-
	Surveys
	10


Indicators existing in ROP

	Indicators
	Unit

	Baseline
	Baseline Year
	Source
	Target  (2015)

	OUTPUT
	

	Length of rehabilitated/

modernized county roads
	Km
	-
	-
	ROP Monitoring System - SMIS
	877

	Length of rehabilitated/

modernized urban streets
	Km
	-
	-
	ROP Monitoring System- SMIS 
	411

	Length of rehabilitated /constructed by-passes
	Km
	-
	-
	ROP Monitoring System- SMIS 
	219

	RESULT

	Increase passengers and freight traffic on the rehabilitated, constructed, modernized roads
	%
	-
	-
	Surveys
	10


Priority Axis 3: Improvement of social infrastructure
Proposed modification of indicators 

	Indicators
	Unit
	Baseline
	Baseline year
	Source
	Target  (2015)

	OUTPUT

	Rehabilitated/ modernised/equipped health care units 
	No.
	-
	
	ROP Monitoring System -SMIS
	50

	Rehabilitated/modernised/extended/equipped social services infrastructure
	No.
	
	
	ROP Monitoring System –SMIS
	270

	Mobile units equipped for emergency interventions
	No.
	-
	
	ROP Monitoring System -SMIS
	510

	Rehabilitated/modernised/equipped educational units - pre- university education infrastructure

	No.
	-
	
	ROP Monitoring System -SMIS
	130

	Rehabilitated/ modernised/extended/ equipped campuses - pre- university educational infrastructure
	No.
	-
	
	ROP Monitoring System-SMIS 
	30

	Rehabilitated/ modernised/ extended/ equipped centers for continuous vocational training (CVT)
	No.
	-
	
	ROP Monitoring System -SMIS 
	35

	Rehabilitated/ modernised/ extended/ equipped campuses- university education infrastructure
	No.
	-
	
	ROP Monitoring System -SMIS 
	15

	RESULT

	Persons benefiting from the rehabilitated/ modernized/equipped health care infrastructure
	No/day
	-
	
	Surveys
	30,000

	Persons benefiting from the rehabilitated/ modernized/extended/equipped social services infrastructure
	No
	-
	
	Surveys
	10,000

	Average response time of mobile units in rural localities (communes)  – infrastructure for emergency situations
	Min.
	Up to 30’– 45’ in rural area
	
	Surveys
	Up to 12’ in rural area

	Average response time of mobile units in urban localities (towns)  – infrastructure for emergency situations
	Min.
	Up to 20’in urban area
	
	Surveys
	Up to 8’ in urban area

	Disadvantaged children benefiting from the rehabilitated / modernized /extended/equipped educational units - pre- university education infrastructure
	No
	-
	
	Ministry of Education, Research and Youth/Surveys
	5,000

	Pupils benefiting from the rehabilitated / modernized /extended/equipped pre- university education infrastructure
	No.
	
	
	Ministry of Education, Research and Youth/Surveys
	40,000

	Persons benefiting from the rehabilitated/modernized/extended/equipped infrastructure for the continuous vocational training (CVT)
	No
	-
	
	Ministry of Education, Research and Youth/Surveys
	3,000

	Students benefiting from the rehabilitated/ modernized/extended university campuses
	No
	-
	
	Ministry of Education, Research and Youth/Surveys
	2,000


Indicators existing in ROP

	Indicators
	Unit
	Baseline
	Baseline year
	Source
	Target  (2015)

	OUTPUT

	Rehabilitated/equipped health care units (total and by type)
	No.
	-
	2006
	ROP Monitoring System -SMIS
	50

	Rehabilitated/equipped social services infrastructure
	No.
	
	2006
	ROP Monitoring System –SMIS
	270

	Mobile units equipped for emergency interventions
	No.
	-
	2006
	ROP Monitoring System -SMIS
	510

	Rehabilitated/modernised/equipped schools educational units - in compulsory pre- university education infrastructure

	No.
	-
	2006
	ROP Monitoring System -SMIS
	130

	Rehabilitated/equipped pre-university campuses
	No.
	-
	2006
	ROP Monitoring System-SMIS 
	30

	Rehabilitated/equipped centers for continuous vocational training (CVT)
	No.
	-
	2006
	ROP Monitoring System -SMIS 
	35

	Rehabilitated/equipped university campuses
	No.
	-
	2006
	ROP Monitoring System -SMIS 
	15

	RESULT

	Increased access to the rehabilitated /equipped health care units
	%
	-
	2006
	Surveys
	10

	Increased access to the rehabilitated /equipped social services centers
	%
	-
	2006
	Surveys
	10

	Average response time of mobile units 
	Min.
	Up to 30’– 45’ in rural area

Up to 20’in urban area
	2005
	Surveys
	Up to 12’ in rural area

Up to 8’ in urban area

	Increased access of the disadvantage group (rural pupils, Rroma pupils etc.) to compulsory education
	%
	-
	2006
	Ministry of Education, Research and Youth/Surveys
	10

	Increase the schools with IT equipments 
	No of PC/100 pupils
	-
	2006
	Ministry of Education, Research and Youth/Surveys
	15

	Increase of participants in continuous vocational training (CVT)
	%
	-
	2006
	Ministry of Education, Research and Youth/Surveys
	15

	Increase of students number in rehabilitated/equipped university campuses
	%
	-
	2006
	Ministry of Education, Research and Youth/Surveys
	10


Priority Axis 4: Strengthening the regional and local business environment

Proposed modification of indicators 

	Indicators
	Unit
	Baseline
	Baseline Year
	Source
	Target (2015)

	OUTPUT
	

	Business support structures assisted
	No
	-
	-
	ROP Monitoring System – SMIS 
	15

	Unused polluted industrial sites rehabilitated and prepared for new economic activities
	Ha
	-
	-
	ROP Monitoring System – SMIS 
	500

	Micro-enterprises supported
	No
	-
	-
	ROP Monitoring System – SMIS 
	1,500

	RESULT

	Occupation rate in business support structures (after 2 years since the project was finalised)
	%
	-
	-
	Surveys
	50

	New jobs created in the supported business structures
	No/FTE
	-
	-
	Surveys 
	4,000

	New jobs created in the supported micro-enterprises
	No/FTE
	-
	-
	Surveys 
	3,000




Indicators existing in ROP

	Indicators
	Unit
	Baseline
	Baseline Year
	Source
	Target (2015)

	OUTPUT
	

	Business support structures assisted
	No
	-
	-
	ROP Monitoring System – SMIS 
	15

	Unused polluted industrial sites rehabilitated and prepared for new economic activities
	Ha
	-
	-
	ROP Monitoring System – SMIS 
	500

	Micro-enterprises supported
	No
	-
	-
	ROP Monitoring System – SMIS 
	1,500

	RESULT

	Occupation rate in business support structures (after 2 years since the project was finalised)
	%
	-
	-
	Surveys
	50

	New jobs created in the supported business structures
	No/FTE
	-
	-
	Surveys 
	4,000

	New jobs created in the supported micro-enterprises
	No/FTE
	-
	-
	Surveys 
	3,000




Priority Axis 5: Sustainable development and promotion of tourism

Proposed modification of indicators 

	Indicator
	Unit
	Basis value
	Basis year
	Source
	Target (2015)

	Output 
	
	
	
	
	

	Projects in tourism
	No.
	0
	
	ROP Monitoring System -SMIS
	400

	SMEs assisted 
	No.
	0
	
	ROP Monitoring System -SMIS
	350

	Promotional campaigns for advertising the tourism brand
	No.
	0
	
	ROP Monitoring System -SMIS
	10

	National Tourism Information and Promotion Centres supported
	No.
	0
	
	ROP Monitoring System -SMIS
	10

	RESULT

	Tourists arrived in rehabilitated / modernized / equipped accommodation structures
	No. 
	0
	
	Survey 
	400,000

	Overnights-staying in rehabilitated / modernized / equipped accommodation infrastructure /
	No. 
	0
	
	Survey
	800,000

	Jobs created / saved
	No.
	0
	
	Survey
	1,000

	Visitors at the Information and Promotion Centres
	No.
	0
	
	SMIS – Ministry of Tourism
	1,000,000

	Web site visits
	No.
	0
	
	SMIS – Ministry of Tourism
	1,500,000


Indicators existing in ROP

	Indicator
	Unit
	Baseline
	Baseline Year
	Source
	Target (2015)

	OUTPUT

	Tourism infrastructure / accommodation projects implemented
	No.
	-
	-
	ROP Monitoring System -SMIS 
	400

	Companies supported (direct and indirect) in tourism field
	No.
	-
	-
	ROP Monitoring System -SMIS
	350

	Promotional campaigns for advertising the tourism brand at national and international level
	No.
	-
	-
	ROP Monitoring System -SMIS
	10 

	National Tourism Information and Promotion Centres supported
	No.
	-
	-
	ROP Monitoring System -SMIS
	10

	RESULT

	Increase of tourists number 
	%
	-
	-
	Survey
	15

	Increase of overnights-staying 
	%
	-
	-
	Survey
	5

	Jobs created / saved at the end of project implementation
	No. 
	-
	-
	Survey
	1,000

	Tourists visiting the Information and Promotion Centres
	No.
	-
	-
	SMIS / MSMSCTTLP
	1 mil.

	Web site visitors
	No.
	-
	-
	SMIS / MSMSCTTLP
	1.5 mil.


Priority Axis 6: Technical assistance 

Proposed modification of indicators 

	Indicators
	Unit 
	Baseline 
	Baseline Year 
	Source
	Target (2015)

	OUTPUT

	Studies, analyses, reports, strategies
	No
	-
	-
	ROP Monitoring System/ Evaluation reports
	40

	Participants in training courses (IB/AM staff, beneficiaries and potential beneficiaries)
	No
	-
	-
	ROP Monitoring System/ Evaluation reports
	2,000

	Participant training days
	No
	-
	-
	ROP Monitoring System/ Evaluation reports
	10,000

	Communication and publicity events
	No.
	-
	-
	ROP Monitoring System/ Evaluation reports
	900

	RESULT

	Degree of population awareness on ROP 
	%
	-
	-
	Evaluation reports
	20%


Indicators existing in ROP

	Indicators
	Unit 
	Baseline 
	Baseline Year 
	Source
	Target (2015)

	OUTPUT

	Evaluation and other type of studies undertaken
	No
	-
	-
	ROP Monitoring System/ Evaluation reports
	40

	Participants in training courses organised by IB/MA 
	No
	-
	-
	ROP Monitoring System/ Evaluation reports
	2,000

	Information and publicity activities undertaken according to the communication plan
	%
	-
	-
	ROP Monitoring System/ Evaluation reports
	100%

	RESULT

	Increase awareness of population/ potential beneficiaries on ROP financing opportunities 
	%
	-
	-
	Evaluation reports
	20%


� This indicator refers also to the extended infrastructure  


� This indicator refers also to the extended infrastructure  
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